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[] I- Signatories [ X] II - Executive Manager (] III - Project Manager

Change Title
Modification of Interim Milestone M-13-26

Description/Justification of Change

As required by the 200 Area RI/FS Implementation Plan, the.annual evaluation of 200 Area operable unit (OU)

priorities has been completed. Based on this evaluation, the following modification to the TPA milestone schedule

for 200 Area Draft A work plans is recommended:

• Replace the General Process Waste Group (200-PW-4 OU) Draft A Work Plan with the Plutonium/Organic-Rich

Process Waste Group (200-PW-1 OU) Draft A Work Plan under Interim Milestone M-1 3-26 with no change to

the milestone date.

Under the original prioritization of 200 Area OUs, the 200-PW-4 OU was assigned a high priority because it inciudes

Resource Conservation and Recovery Act of 1976 (RCRA) waste sites. However, the 200-PW-1

Plutonium/Organic-Rich OU is the source of the carbon tetrachloride groundwater plume in the 200 West Area. The

ongoing soil vapor extraction expedited response action in the 200 West Area and the 200-ZP-1 OU groundwater

pump and treat interim action are associated with releases from the 200-PW-1 OU. As a result, from a technical

standpoint the 200-PW-1 OU is considered a higher priority waste group than the 200-PW-4 OU. Accelerated

investigation/evaluation of the 200-PW-1 OU will support the following technical and integration needs:

• Resolution/refinement of the source and extent of existing carbon tetrachloride vadose and groundwater

contaminant plumes.
• Supporting data for refinement of existing site Interim remedial actions and alignment of source assessment

schedules with 200-ZP-1 OU groundwater remedial action data needs and DNAPL vadose zone investigation.

• Soil samples for science and technology studies on plutonium/americium geochemistry.

Interim Milestones Modified/Established by Approval of This Change Request

Modifications to Existing Milestone

M-13-26 Submit plutonium/organic-rich 6130/2001

process waste group (200-PW-1) work plan

Impact of Change.

Substitute the subinittal of the 200-PW-1 Draft A Work Plan for the submittal of the 200-PW-4 Draft A Work Plan

under Milestone M-13-26 (June 30, 2001).

This interim milestone change is consistent with the major milestone Nf 15-OOC to complete the 200 Area operable

unit RI/FS process by 2008.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford site internal planning and

budget documents (e.g., Detailed Work Plans)
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